COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/02/2009

ESTIMATE SUMMARY 14:06:40
CONTID: C17110 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17110-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 4.0 DAYS TIME ALLOW: 130 WORK DAYS
US 385: IDALIA NORTH AND SOUTH PERCENT TIME: 3.08 ORIG TIME ALLOW: 130 WORK DAYS
PROJECT NO: STA3852-013
US 385: IDALIA NORTH AND SOUTH
NAME OF ROAD: 385C and 385D
PROJECT COUNTIES: YUMA
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/31/2009 DATE TIME STARTED 10/15/2009
6374 S. RACINE CIRCLE DATE LET 06/18/2009 DATE WORK BEGAN
DATE AWARDED 07/01/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/28/2009 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 10/15/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,571,344.75 PARTICIPATING $ 55,973.93 $ 55,973.93
AWARD PROJECT AMT: S  9,819,194.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 0.48% TOTAL EARNINGS 55,973.93 55,973.93
FUNDS AVAILABLE: $ 11,515,370.82 STOCKPILED MATERIALS 91,372.68 91,372.68
GROSS EARNINGS 147,346.61 147,346.61
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,679.22 -1,679.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 145,667.39 145,667.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 145,667.39 145,667.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 145,667.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17110-BID ESTIMATE RUN 11/02/2009
PROJECT: STA3852-013 ESTIMATE NO: 0001 14:06:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00023 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0010 202-00035 REMOVAL OF PIPE 100.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0015 202-00037 REMOVAL OF END SECTION 10.000 0.000
EACH 0.000 0.00
270.50000 0.000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 5,191.000 0.000
sy 0.000 0.00
4.35000 0.000 0.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 775.000 0.000
LF 0.000 0.00
3.35000 0.000 0.00
0030 202-05150 *SANDBLASTING 78,595.000 0.000
SF 0.000 0.00
0.25000 0.000 0.00
0035 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 80,023.000 0.000
cY 0.000 0.00
8.85000 0.000 0.00
0040 203-01100 PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0045 203-01500 BLADING 500.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0050 203-01550 DOZING 100.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0055 203-01580 TRUCK 200.000 0.000
HOUR 0.000 0.00

85.00000 0.000 0.00
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PCN: 17110-BID ESTIMATE RUN 11/02/2009
PROJECT: STA3852-013 ESTIMATE NO: 0001 14:06:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002 EROSION LOG (12 INCH) 21,200.000 0.000
LF 0.000 0.00
3.90000 0.000 0.00
0065 208-00003 EROSION LOG (18 INCH) 500.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0070 208-00021 SILT FENCE (REINFORCED) 450.000 0.000
LF 0.000 0.00
1.70000 0.000 0.00
0075 208-00034 GRAVEL BAG 500.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 20.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0090 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0095 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 100.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0100 208-00206 EROSION CONTROL SUPERVISOR 130.000 0.000
DAY 0.000 0.00
375.00000 0.000 0.00
0105 210-00010 RESET MAILBOX STRUCTURE 14.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0110 210-00810 *RESET GROUND SIGN 26.000 0.000
EACH 0.000 0.00

257.25000 0.000 0.00
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PCN: 17110-BID ESTIMATE RUN 11/02/2009
PROJECT: STA3852-013 ESTIMATE NO: 0001 14:06:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00006 SEEDING (NATIVE) 170.000 0.000
ACRE 0.000 0.00
294.00000 0.000 0.00
0120 212-00032 SOIL CONDITIONING 170.000 0.000
ACRE 0.000 0.00
2,021.25000 0.000 0.00
0125 213-00002 MULCHING (WEED FREE HAY) 250.000 0.000
ACRE 0.000 0.00
273.00000 0.000 0.00
0130 213-00009 FLEXIBLE GROWTH MEDIUM 20.000 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0135 213-00061 MULCH TACKIFIER 50,000.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0140 216-00035 SOIL RETENTION BLANKET (PLASTIC) 5,790.000 0.000
SY 0.000 0.00
5.05000 0.000 0.00
0145 216-00042 SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 40,000.000 0.000
sy 0.000 0.00
1.40000 0.000 0.00
0150 304-06007 AGGREGATE BASE COURSE (CLASS 6) 7,824.000 0.000
cY 0.000 0.00
40.85000 0.000 0.00
0155 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 2,347.000 0.000
TON 0.000 0.00
10.70000 0.000 0.00
0160 310-00608 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 149,926.000 0.000
(0-8")
sY 0.000 0.00
2.30000 0.000 0.00
0165 310-00610 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 26,400.000 0.000
(8-12")
sy 0.000 0.00

2.35000 0.000 0.00
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PCN: 17110-BID ESTIMATE RUN 11/02/2009
PROJECT: STA3852-013 ESTIMATE NO: 0001 14:06:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 0.000
TON 282.990 44,570.93
157.50000 282.990 44,570.93
0175 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 5,279.000 0.000
TON 0.000 0.00
93.45000 0.000 0.00
0180 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 17,633.000 0.000
GAL 0.000 0.00
3.65000 0.000 0.00
0185 412-00750 *CONCRETE PAVEMENT (7-1/2 INCH) 175,554.000 0.000
SY 0.000 0.00
23.95000 0.000 0.00
0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000
sy 26,509.577 91,372.68
3.44678 26,509.577 91,372.68
0190 412-00752 *CONCRETE PAVEMENT (7 1/2 IN) (FAST TRACK) 5,917.000 0.000
SY 0.000 0.00
33.60000 0.000 0.00
0195 506-00212 RIPRAP (12 INCH) 4.000 0.000
cy 0.000 0.00
120.00000 0.000 0.00
0200 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.000 0.000
TON 0.000 0.00
210.00000 0.000 0.00
0205 603-10240 24 INCH CORRUGATED STEEL PIPE 165.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0210 603-10360 36 INCH CORRUGATED STEEL PIPE 50.000 0.000
LF 0.000 0.00
101.25000 0.000 0.00
0215 603-10480 48 INCH CORRUGATED STEEL PIPE 20.000 0.000
LF 0.000 0.00

118.00000 0.000 0.00



CONTID: C17110 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 17110-BID ESTIMATE RUN 11/02/2009
PROJECT: STA3852-013 ESTIMATE NO: 0001 14:06:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 603-30024 24 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0225 603-30036 36 INCH STEEL END SECTION 6.000 0.000
EACH 0.000 0.00
970.00000 0.000 0.00
0230 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 825.000 0.000
LF 0.000 0.00
15.35000 0.000 0.00
0235 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 0.000 0.00
551.25000 0.000 0.00
0240 606-02005 *END ANCHORAGE (FLARED) 8.000 0.000
EACH 0.000 0.00
1,454.25000 0.000 0.00
0245 607-11525 FENCE (PLASTIC) 1,100.000 0.000
LF 0.000 0.00
2.40000 0.000 0.00
0250 609-60011 CURB TYPE 6 (SECTION M) 110.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0255 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 266.000 0.000
EACH 0.000 0.00
23.10000 0.000 0.00
0260 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 48.000 0.000
EACH 0.000 0.00
25.20000 0.000 0.00
0265 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0270 617-00012 12 INCH CULVERT PIPE 65.000 0.000
LF 0.000 0.00
46.50000 0.000 0.00
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PCN: 17110-BID ESTIMATE RUN 11/02/2009
PROJECT: STA3852-013 ESTIMATE NO: 0001 14:06:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
31,500.00000 0.000 0.00
0280 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
895,000.00000 0.000 0.00
0285 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0290 627-00001 *PAVEMENT MARKING PAINT 71.000 0.000
GAL 0.000 0.00
31.50000 0.000 0.00
0295 627-00005 *EPOXY PAVEMENT MARKING 644.000 0.000
GAL 0.000 0.00
55.65000 0.000 0.00
0300 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 240.000 0.000
LINE)
SF 0.000 0.00
7.90000 0.000 0.00
0305 629-01031 SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
840.00000 0.000 0.00
0310 630-00000 *FLAGGING 30,000.000 0.000
HOUR 101.500 2,131.50
21.00000 101.500 2,131.50
0315 630-00001 *PILOT CAR OPERATION 3,500.000 0.000
HOUR 0.000 0.00
34.65000 0.000 0.00
0320 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 0.000
DAY 0.000 0.00
105.00000 0.000 0.00
0325 630-00012 *TRAFFIC CONTROL MANAGEMENT 150.000 0.000
DAY 4.000 2,919.00

729.75000 4.000 2,919.00
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PCN: 17110-BID ESTIMATE RUN 11/02/2009
PROJECT: STA3852-013 ESTIMATE NO: 0001 14:06:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 630-80002 *FLASHING BEACON (SOLAR) 6.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0335 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 381.000 0.000
EACH 4.000 252.00
63.00000 4.000 252.00
0340 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 0.000
EACH 9.000 850.50
94.50000 9.000 850.50
0345 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 852.000 0.000
SF 0.000 0.00
12.60000 0.000 0.00
0350 630-80345 *VEHICLE MOUNTED MESSAGE MESSAGE SIGN PANEL (FURNISH 2.000 0.000
ONLY)
EACH 0.000 0.00
4,200.00000 0.000 0.00
0355 630-80355 *PORTABLE MESSAGE SIGN PANEL 8.000 0.000
EACH 1.000 4,725.00
4,725.00000 1.000 4,725.00
0360 630-80360 *DRUM CHANNELIZING DEVICE 1,000.000 0.000
EACH 0.000 0.00
26.25000 0.000 0.00
0365 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 100.000 0.000
EACH 0.000 0.00
52.50000 0.000 0.00
0370 630-80370 CONCRETE BARRIER (TEMPORARY) 2,690.000 0.000
LF 0.000 0.00
42.25000 0.000 0.00
0375 630-80380 *TRAFFIC CONE 500.000 0.000
EACH 50.000 525.00
10.50000 50.000 525.00
0380 630-80393 *STACKABLE VERTICAL PANELS 600.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
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PCN: 17110-BID ESTIMATE RUN 11/02/2009
PROJECT: STA3852-013 ESTIMATE NO: 0001 14:06:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0385 630-80430 RUMBLE STRIP (PORTABLE) 8.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0390 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
262.50000 0.000 0.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70016 F/A FUEL COST ADJUSTMENT 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70034 F/A DISPUTE REVIEW BOARD 15,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT AMOUNT
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UNIT PRICE
CAT NO0200 ROADWAY
0440 700-70035 F/A WEATHER MONITOR SENSOR 10,000.000 .000
FA .000 0.00
1.00000 000 0.00
0445 700-70220 F/A PHONE SERVICE 10,000.000 .000
FA .000 0.00
1.00000 .000 0.00
0450 700-70380 F/A EROSION CONTROL 50,000.000 .000
FA .000 0.00
1.00000 .000 0.00
CAT 0200 CURRENT AMT 11,542,619.75 $ 147,346.61$ 147,346.61
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0455 620-00002 FIELD OFFICE (CLASS 2) 1.000 .000
EACH .000 0.00
15,350.00000 000 0.00
0460 620-00012 FIELD LABORATORY (CLASS 2) 1.000 .000
EACH .000 0.00
12,150.00000 .000 0.00
0465 620-00020 SANITARY FACILITY 1.000 .000
EACH .000 0.00
1,225.00000 .000 0.00
CAT 0400 CURRENT AMT 28,725.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT 11,571,344.75 $ 147,346.61 $ 147,346.61



